



STATE OF ALASKA  
DEPARTMENT OF TRANSPORTATION  
AND PUBLIC FACILITIES  
SOUTHCOAST REGION

Request  
For Proposal

**NOTE: This form does not authorize commencement of work.**

Project No.: AIP 03-02-01111-007-2019 / Z675170000 RFP No.: 5

Project Name: GST Airport Apron, Runway, & Taxiway Pavement Rehab

Contractor: SECON

Address: PO Box 32159  
Juneau, AK 99803

Recommended By: Brian Hanson, PE Brian Hanson Digitally signed by Brian Hanson  
DN: cn=Brian Hanson, o=proHNS, ou,  
email=brian@prohns.com, c=US  
Date: 2021.03.23 13:23:46 -0800 Date: 3/23/21

Title: Project Engineer, proHNS

Description of Work (attach additional sheet(s) if necessary):

Please note that requests for time must be in accordance with Subsections 80-03, 80-06, and 50-17.

This RFP is 3 page(s) including no attachment(s)

## Price Proposal

The Department requests detailed cost and pricing data for new Pay Item G100.020.0000 Staging Area Preparation according to the Contract changes proposed in this RFP. Directive #04 clarified that Recycled Asphalt Pavement (RAP) cannot be stockpiled, placed, or disposed at the sites identified on sheet A7. In the Bi-Weekly Project Meeting on 3/17/21, the Contractor discussed its intent was to use the RAP at its staging location. The use of RAP is no longer permitted as surface course for the staging area. There may be additional work and materials necessary to prepare the staging area.

Change in Contract Price and Time (Contractor's breakdown required, attach additional sheet(s) if necessary):

Materials \$145,200  
Labor & Equipment to load haul barge and place 272,800  
TIA if required 3,000

**Total: \$421,000**

Estimated time to perform work covered by this change order is two weeks. Secon reserves the right to extend or shorten the time estimated, date to be determined

Per AS 36.30.400, I hereby certify that to the best of my Knowledge and Belief, the data submitted is accurate, complete and current and is the actual costs to the contractor or additional time for performing the additional work and/or supplying the additional materials.

Signature: Bill Chew

Contractor's Representative

Authorization to Proceed required by \_\_\_\_\_ to avoid additional costs.

Date: 4-2-2021

**STATE OF ALASKA  
DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES**

Project No.: AIP 03-02-0111-007-2019 / Z675170000  
RFP No. 5

# Continuation Sheet

This pricing data shall include all labor, supervision, material, equipment, and incidentals to prepare the staging area without the use of RAP. This RFP is specific to additional staging area preparation. It does not request pricing for re-handling RAP, re-locating RAP, or aggregate for HMA.

## Proposed Contract Changes

The specifications are modified as follows.

### ITEM G100 MOBILIZATION AND DEMOBILIZATION

#### DESCRIPTION

Add the following subsection.

**100-1.2 ADDED STAGING AREA SITE WORK.** Directive #04 prohibits Recycled Asphalt Pavement (RAP) from being stockpiled, placed, or disposed at the sites identified on sheet A7. The use of RAP is prohibited as surface course or structural fill for the staging area. New item G100.020.0000 Staging Area Preparation includes additional work and materials that may be necessary to prepare the staging area for use by the Contractor during construction.

#### BASIS OF PAYMENT

**100-4.1** After "Payment will be made under:" add the following.

Item G100.020.0000 Staging Area Preparation – per Lump Sum

Add the following subsection.

**100-4.2 ADDED STAGING AREA SITE WORK.** New item G100.020.0000, Staging Area Preparation, includes all labor, supervision, material, equipment, and incidentals to prepare the staging area for use during construction without using RAP. Other work associated with Directive #04 will be paid separately.

The Plans are modified as follows.

**SHEET C1, TABLE: ESTIMATE OF QUANTITIES.** Sheet C1 is modified as follows.

Insert new item. Item Number: "G100.020.0000;" Item: "Staging Area Preparation;" Pay Unit: "Lump Sum;" Quantity: "All Required."

## Estimate of Quantities

Pay Item	Pay Unit	Quantity
G100.020.0000 Staging Area Preparation	Lump Sum	All Required

## Cost and Pricing Data

The Contractor's detailed cost and pricing data shall include the information required under Section 40-02(c), and be certified in accordance with AS 36.30.400[a]. Costs must be in accordance with Section 10-03.

**STATE OF ALASKA**  
**DEPARTMENT OF TRANSPORTATION AND PUBLIC FACILITIES**

Project No.: AIP 03-02-0111-007-2019 / Z675170000  
RFP No. 5

# Continuation Sheet

---

## **Commencement of Work**

Do not start on the work described in this RFP until authorized or directed by the Engineer.

## **Changes to the Contract**

If a unit price is agreed on the work will be added to the Contract by subsequent change order at the agreed on price. If a price cannot be agreed on the Engineer may issue a unilateral Change Order requiring the Contractor to proceed with the work as provided by the Contract in Section 40-02 a.(2)(c).